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J. Pepe
Environmental Restoration Division
DOE, RFO

R. Birk
Environmental Restoration Division
DOE, RFO :

TRANSMITTAL OF MEETING MINUTES FOR DECEMBER 20, 1993 - MSB-003-94

Attached is a summary of the December 20, 1993 project status meeting held at Interlocken.
Because we are in the writing/production phase of this project, there is no performance meeting
scheduled for January. The next meeting is scheduled for February 21, 1994, the location and time
of which are not yet determined. This meeting is intended to be a presentation of the Draft Interim
Measures/Interim Remedial Action Decision Document (IM/IRA/DD) as a complete document prior to
is submittal. | recommend that these minutes be transmitted to the Environmental Protection
Agency (EPA) and the Colorado Department of Health (CDH) to maintain their close involvement.

If you have any questions, please do not hesitate to call me at 966-8518.

%}_4/
M. S. Buddy

Project Manager
ERM/Remediation Project Management
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